

## 11. Monitoring Indicators and Mechanisms

<i>accion</i>	<i>Duration (Start / Finish)</i>	<i>Expected Results 1-6 month</i>	<i>Expected Results 7-12 Month</i>	<i>Expected Results 13-18 Month</i>	<i>Expected Results 19-24 Month</i>
1.1 Create web site	12.01.2019 - 30.04.2019	Zestafoni municipality business website is created	Zestafoni municipality business web site is updated and free access to it	Zestafoni municipality business web site is updated and free access to it	Zestafoni municipality business web site is updated and free access to it
1.2 Creating an information-image clip	12.01.2019 - 27.09.2019	Created by Zestafoni Municipal Information-Image Clip (3-5 min)	The video was demonstrated and distributed via the Internet	The video was demonstrated and distributed via the Internet	The video was demonstrated and distributed via the Internet
2. Annual business meetings and set up and hold	10.05.2019-12.05.2019 Q3 10.05.2020-12.05.2020	The first stage of business meetings is held, and the planned events were held	Analyzes and dissemination are going; Decisions taken in the process of preparation and implementation	The first stage of business meetings is held, and the planned events were held	Analyzes and dissemination are going; Decisions taken in the process of preparation and implementation
2.1 Arranging seminars and business meetings;	10.05.2019 - 11.05.2020	Representatives of local government and business circles shared views on various issues and business projects	Analyzes and dissemination are going; Decisions taken in the process of preparation and implementation	Representatives of local government and business circles shared views on various issues and business projects	Analyzes and dissemination are going; Decisions taken in the process of preparation and implementation
2.2 In frame of forum make exhibition and demonstration of local products and producers.	12.05.2019 - 12.05.2020	Exhibition and demonstration of local products was a demonstration of local business web-site	Analyzes and dissemination are going;	Exhibition and demonstration of local products / products, demonstration of local business websites	Analyzes and dissemination are going;
3. Establish and organize annual business forum	20.10.2019-27.10.2019 and 20.10.2020-27.10.2020	Preparatory works are going	The first business forum was held		The second business forum was held