

<p>5. Organize the best local entrepreneurs, managing field meetings, participation in exhibitions, seminars and business forums, demonstration and promotion of local products. As well as the targeted business trip</p>	<p>01.01.2019-30.12.2020</p>	<p>Preparatory works are ongoing</p>	<p>The field meeting was arranged for best local entrepreneurs and specialists.; Demonstrated their products, business relationships were arranged, etc.</p>	<p>Analyzes and disseminates results</p>	<p>Analyzing and dissemination of results has been carried out by the best local entrepreneurs and specialist field meetings; Demonstrated their products, business relationships were arranged, etc.</p>
<p>6. Establishment and activities of the Information-Consulting Center</p>	<p>01.01.2019 - 30.08.2019</p>	<p>Preparatory works are ongoing</p>	<p>The information-consulting center is available and service delivery is started</p>	<p>Service delivery is on</p>	<p>Service delivery is on</p>
<p>7. Establishment of "Employment Assistance Center" and working</p>	<p>01.01.2019 - 30.08.2019</p>	<p>Preparatory works are ongoing</p>	<p>It is designed to produce a single database of enterprises operating in municipality and renewable database of existing vacancies;</p>	<p>Updating and using of database is on; Increasing of qualification and trainings are going</p>	<p>Updating and using of database is on; Increasing of qualification and trainings are going</p>
<p>8. Creation and activity of the Anti-Corruption Council</p>	<p>01.02.2019-30.12.2020</p>	<p>A nine-member Anti-Corruption Council was created, a work plan has been approved and the work has been started as a plan</p>	<p>The Anti-Corruption Council works according to the approved work plan</p>	<p>The Anti-Corruption Council works according to the approved work plan</p>	<p>The Anti-Corruption Council works according to the approved work plan</p>
<p>9. Municipality and City Council, as well as the newly created Information Advisory Center will conduct a municipal (or regional) business ideas / projects competition.</p>	<p>01.10.2019-30.12.2020</p>	<p>Preparatory works are ongoing</p>	<p>The documents required for the competition (conditions, participants, priorities, assessment methods, jury and so on)</p>	<p>The first contest was conducted, the winners are revealed</p>	<p>Implementation of the winner projects and its monitoring is underway</p>
<p>10. Municipality City Hall and City Council, as well as interested entrepreneurs are involved in 5 or 6 trade infrastructures</p>	<p>01.10.2019-30.12.2020</p>	<p>One trade infrastructure is arranged</p>	<p>One more trading infrastructure is involved</p>	<p>There are two other trading infrastructure</p>	<p>There is another one or two trade infrastructure arranged</p>